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FUNDING AS OF BAL TYPE OCCUPANCY /
3/31/2014 COMPLETION

Non-Cap  B5/B16 IBT MOVES DCM Completed JPH Galvez Test stand moves are complete. 658 743 741 - 3 03/31/14
NC-FAC Old Town Design Utility Reloc. DCM Planning JPH Harkins 6 6 6 - 3
IGPP B88/R71 Construction DCM Completed JPH Mankowski @ @ @ construction is complete; as-builts, operating manuals and 990 990 999 - 3 10/31/13

warranties have been submitted to operations.
FTOLDTOV DOE-OP Old Town Demolition (OTD) DCM Planning JPH Mankowski @ @ @ Assisting the EM FPD in developing baseline plan and work 19,378 4,387 2,855 - 4

assignments. Budget of $4.387M for current work scope has been
approved by FPD. Reconnaissance Level Characterization (RLC)
consultant for B5/B16 has completed their field work. Draft non-rad
report received from Northgate; rad report due May 23rd. A/E
services subcontract has been awarded to YEI/GHD to prepare
demolition bid documents. Soil characterization underway at B40/41
and 52/52A (80% complete). Interior coring to commence after
buildings are cold and dark. B5/16 mechanical de-activation plans
approved, BS electrical air-gapping plan approved, B5 cold and dark
as of 4/14, B16 electrical air-gapping plan under review.
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Non-Cap  B5&16 Debris Removal DCM Close Out JPH Mankowski @ @ @ Debris removal 100% complete. Chemical removal is 100% 100 100 80 - 3 09/30/13
complete.

[ EM-OT Total 21,132 6,226 4,680 - 16

FX1300 DOE-OP NERSC Relocation Project DCM Const SS Heffernan @ @ @ Cooling Tower supply and return 30 and 20-inch piping installation ~ The complexity of the site requires heightened attention to safety 19,980 15,500 10,000 437 1 06/30/15
continues. Cooling tower fan guards, ladder, deck and railing during construction.

installation is underway. HPC Floor piping embeds in progress.

FCA329

@ @ Initial funding covers conceptual design and cost estimate for final 3,115 232 34 36 1 09/15/15

design and construction.
@ @ nitial funding covers conceptual design and cost estimate for final - 143 13 24 1 06/01/15

DOE-OP NERSC N8 Site Preparation DCM Planning SS  Haslam

FX1800 DOE-OP NERSC N7 Site Pre-CRT DCM Planning SS  Haslam

i) NRP Total 15,875 10,048
Non-Cap  Prepare Seismic Ph2 CDR (NC) Completed  RCS Heffernan @ @ @ 1,103 1,103 1,103 - 3
DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed ~ RCS Stanton 0@ 1,152 1,152 1,152 - 3
DOE-Const  Seismic Safety Ph 2 (PED) DCM Completed  RCS Heffernan @ @ @ 9,680 9,680 9,680 - 3
ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin C Ensure designer utilizes LBNL numbering on plans and specs. Reduce 15,000 15,000 15,000 - 3 07/31/12
attic stock requirements in specs.
DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Galvin @ O O gpL: Energization of all electrical subpanels and the capacitor bank B85 unmapped utilities required redesign; spend more time 69,880 69,880 68,809 217 1 04/30/14
has been completed. Elevators have been certified by the state scanning utilities prior to designing. B74 telecommunications
elevator inspector. HVAC test and balance is in progress. A planning was successful by providing the correct number of active
consolidated punchlist has been created and back checking of tele/data jacks to the occupants. Use similar planning strategies at
completed items is underway. Commissioning and training activities GPL to reduce costs. GPL fixed price inspection services has resulted
are continuing. CD-4C IPR is scheduled for May 22 . in cost savings.
16 OVHD Seismic Phase 2 - OPC DCM  Planning RCS Galvin C B ) 225 - 18 - 3
h¥4 SP2 Total 97,040 96,816 95,762 217
18 FT0100  ARRA User Test Bed Facility CDR DCM Completed ~ RCS Galvez 2 ) 200 200 195 - 3
19 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Galvez 200 Rotating test bed energized; start-up and commissioning is in Coordinating the data acquisition contractor into the construction 15,700 15,700 15,445 90 1 03/31/14

progress. Completing final MEP work at VFD's on mechanical pads  workflow is requiring considerable coordination and

prior to ene ation of sta est bed communication.
plo] UTBF Total 15,900 15,900 15,640

FCA328 Non-Cap B33 GPL Moves/Fit-Ups DCM Bid & Award RCS Haley @00 Ready to award subcontract; fit-up work will proceed after building 4,063 4,063 902 367 2

acceptance.
Non-Cap B30 SERC Moves & Fitups DCM Planning SS Haley C Preliminary scoping and design in progress 1,127 1,127 50 200 2
FVA400 DMR B84 Boiler Replacement DCM Planning KTH Taylor @@ O Temporary boilers have been installed and are operating. In-house 1,700 1,700 294 124 2 07/09/14

review of A&E drawings for permanent replacement boilers is in

Dbrocess. Bid & award phase to follow.

IGPP B70/R291 Lab Upgrade DCM Const DEL Dovichi @ @ @ construction phase of Design-Build subcontract is proceeding with 1,136 1,136 326 228 2 05/23/14
MEP rough-in. Installation of casework and fumehoods is planned
for May. Substantial completion anticipated in June.

Mil B54 ADA Vertical Lift Replmnt DCM Const RCS Samatua ©® @ @ pemolition of the existing lift is complete; installation of new lift will 100 100 13 7 2 07/30/14
begin in late June.
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Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized. This type is generally used in reporting Line Item or Direct-funded projects.
Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized. This type is generally used in reporting Indirect-funded projects.
No contingency is currently available or remaining.

Contingency is held ouside of the project (not in TPC or Current Funding).



